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Deliverables Submitted: None 
 
Budget: Project remains on budget.  A revised schedule and budget has been 
submitted.  As per instructions from Josh Craft, the financial statement for Q3 is 
waiting for this revision before submission. 
 
Schedule Status:  Commissioning is 100% complete. 
 
Percent Complete: 90% project completion overall. 
 
 

Miles
tone Task Deliverables Progress Status 

  
1 

Purchase components for 
controller upgrades and 
software license 

    
100% Complete 

  
2 

Complete controller 
programming for prototype 

    
100% Complete 

 

3 

Test single ETS unit 
controller for frequency 
response at ACEP test 
facility 

1. ACEP test 
results 

100% complete. 
Final report from 
UAF/INE complete 

  

4 

Develop system 
instrumentation plan 

2. System one 
line, & 
3. Instrumentation 
Plan 

 
100% complete 

 
5 

Purchase data collection 
instrumentation 

  
100% complete 

 
6 

Purchase installation and 
commissioning components 

   
100% complete 

  8 Install and commission 
SRG system 

5. Commissioning 
report installations 

100% complete 

 

10 

Monitor system in 
centralized and distributed 
frequency controls modes 
and optimize system 
efficiency 

   60% complete 

 
11 

Economic analysis on stove 
consumption 

6, Economic 
analysis 

 

 
In progress with 
ISER 

 
12 

Data evaluation and draft 
project report 

7. Draft project 
report 

 

 13 Final project report 8. Final report  
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Work Progress: With the new software and firmware, the second iteration of 
commission was completed and successful!  Frequency was controlled with the 
ETS units during winds up to 40 mph.  The village system had been running 
automatically in Self-Regulating Grid mode since September, 2015  
 

 
Future Work:  A final trip will be done to gather power quality data at distal 
points in the village (single-phase in homes, and 3-phase at the school). 
Monitoring will continue through January 2016, at which point a final report will 
be prepared. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


